


LABOR RELATIONS



March 9, 2026

Mr. Ron Suslak  
RI-399 National Dispute Resolution Committee  
American Postal Workers Union, AFL-CIO  
1300 L Street NW  
Washington, DC 20005-4128

**Certified Mail Tracking Number:**  
7019 0160 0001 1137 9055

Dear Ron:

In accordance with Paragraph 11 of the June 26, 2018, Memorandum of Understanding (MOU), *Re: Update of Regional Instruction (RI) 399 Procedures*, this is official notification regarding deployment of the Parallel Induction Linear System (PILS) to various locations nationwide. The list of deployments, as well as corresponding removal of the Automated Parcel Bundle Sorter (APBS), where applicable, is as follows:


Location	Type	APBS Removal (Offload)	Installation	Start of Operations / Support
YBOR CITY FL P&DC (PILS-2)	PILS	2/26/2026	3/5/2026	4/9/2026
Memphis RPDC (PILS-3)	PILS	---	3/12/2026	4/16/2026
Sacramento CA P&DC (PILS-1)	PILS	---	3/19/2026	4/23/2026
MEMPHIS RPDC (PILS-4)	PILS	3/16/2026	3/26/2026	4/30/2026
Des Moines IA NDC (PILS-1)	PILS	3/23/2026	4/2/2026	5/7/2026
SALT LAKE CITY UT ASF (PILS-1)	PILS	3/23/2026	4/2/2026	5/7/2026
West Valley AZ P&DC (PILS-1)	PILS	3/30/2026	4/9/2026	5/14/2026
RICHMOND VA RPDC (PILS-1)	PILS	3/30/2026	4/9/2026	5/14/2026
KANSAS CITY MO P&DC (PILS-1)	PILS	4/6/2026	4/16/2026	5/21/2026
LOUISVILLE KY P&DC (PILS-1)	PILS	4/6/2026	4/16/2026	5/21/2026
COLUMBIA SC P&DC (PILS-1)	PILS	4/13/2026	4/23/2026	5/28/2026
INDUSTRY CA P&DC (PILS-2)	PILS	4/13/2026	4/23/2026	5/28/2026
Manasota FL P&DC (PILS-1)	PILS	4/20/2026	4/30/2026	6/4/2026
Oak Creek WI P&DC (PILS-1)	PILS	4/20/2026	4/30/2026	6/4/2026
LAS VEGAS NV P&DC (PILS-1)	PILS	4/27/2026	5/7/2026	6/11/2026
Royal Palm FL P&DC (PILS-1)	PILS	4/27/2026	5/7/2026	6/11/2026
Los Angeles CA P&DC (PILS-1)	PILS	5/4/2026	5/14/2026	6/18/2026
COLUMBUS OH P&DC (PILS-2)	PILS	5/4/2026	5/14/2026	6/18/2026
Sacramento CA P&DC (PILS-2)	PILS	5/11/2026	5/21/2026	6/25/2026
Sioux Falls SD P&DC (PILS-1)	PILS	5/11/2026	5/21/2026	6/25/2026
Birmingham RPDC (PILS-2)	PILS	5/25/2026	6/4/2026	7/9/2026
Birmingham RPDC (PILS-3)	PILS	5/25/2026	6/4/2026	7/9/2026
Denver RPDC (PILS-1)	PILS	6/1/2026	6/11/2026	7/16/2026
Denver RPDC (PILS-2)	PILS	6/1/2026	6/11/2026	7/16/2026

Location (Cont'd)	Type	APBS Removal (Offload)	Installation	Start of Operations / Support
KANSAS CITY MO P&DC (PILS-2)	PILS	6/8/2026	6/18/2026	7/23/2026
LOUISVILLE KY P&DC (PILS-2)	PILS	6/8/2026	6/18/2026	7/23/2026
San Antonio TX Selma PSA (PILS-1)	PILS	6/15/2026	6/25/2026	7/30/2026
San Antonio TX Selma PSA (PILS-2)	PILS	6/15/2026	6/25/2026	7/30/2026
Royal Palm FL P&DC (PILS-2)	PILS	6/15/2026	6/25/2026	7/30/2026
Indianapolis RPDC (PILS - 1)	PILS	6/29/2026	7/9/2026	8/13/2026
Indianapolis RPDC (PILS - 2)	PILS	6/29/2026	7/9/2026	8/13/2026
New Orleans LA P&DC (PILS-1)	PILS	6/29/2026	7/9/2026	8/13/2026
Shreveport LA P&DC (PILS-1)	PILS	7/6/2026	7/16/2026	8/20/2026
Cleveland OH P&DC (PILS-1)	PILS	7/6/2026	7/16/2026	8/20/2026
Lancaster PA P&DC (PILS-1)	PILS	7/6/2026	7/16/2026	8/20/2026
Queens P&DC (PILS-1)	PILS	7/13/2026	7/23/2026	8/27/2026
SALT LAKE CITY UT ASF (PILS-2)	PILS	7/13/2026	7/23/2026	8/27/2026
KCK RTH (PILS-1)	PILS	7/13/2026	7/23/2026	8/27/2026
Santa Clarita CA P&DC (PILS-1)	PILS	7/20/2026	7/30/2026	9/3/2026
Denver RPDC (PILS-3)	PILS	7/20/2026	7/30/2026	9/3/2026
Denver RPDC (PILS-4)	PILS	7/20/2026	7/30/2026	9/3/2026
Denver RPDC (PILS-5)	PILS	7/27/2026	8/6/2026	9/10/2026
Royal Palm FL P&DC (PILS-3)	PILS	7/27/2026	8/6/2026	9/10/2026
San Antonio TX P&DC (PILS-1)	PILS	7/27/2026	8/6/2026	9/10/2026
San Antonio TX P&DC (PILS-2)	PILS	8/3/2026	8/13/2026	9/17/2026
Madison WI P&DC (PILS-1)	PILS	8/3/2026	8/13/2026	9/17/2026
Champaign IL P&DC (PILS-1)	PILS	8/3/2026	8/13/2026	9/17/2026
Los Angeles CA P&DC (PILS-2)	PILS	8/10/2026	8/20/2026	9/24/2026
INDUSTRY CA P&DC (PILS-3)	PILS	8/10/2026	8/20/2026	9/24/2026
KCK RTH (PILS-2)	PILS	8/24/2026	9/3/2026	10/8/2026
Omaha NE P&DC (PILS-1)	PILS	8/24/2026	9/3/2026	10/8/2026
Cleveland OH P&DC (PILS-2)	PILS	8/24/2026	9/3/2026	10/8/2026
KCK RTH (PILS-3)	PILS	8/31/2026	9/10/2026	10/15/2026
Lancaster PA P&DC (PILS-2)	PILS	9/7/2026	9/17/2026	10/22/2026
Los Angeles CA P&DC (PILS-3)	PILS	9/14/2026	9/24/2026	10/29/2026
Akron OH P&DC (PILS-1)	PILS	10/12/2026	10/22/2026	11/26/2026

Please be advised that all dates listed above are tentative and subject to change.

Please contact me at 215-432-0613 if you have any questions concerning this matter.

Sincerely,



Michael Faber  
 Director  
 Contract Administration (APWU)

(CA2026-059)